

# Westside Creeks Restoration Oversight Committee

March 19, 2024



# Agenda

- I. **Welcome**
  - Robert Ramirez & Skye Curd, Committee Co-Chairs
- II. **Roll Call**
- III. **Approval of Meeting Minutes, February 2024**
- IV. **Calendar Items**
  - Yoga on the Creek – Monday's at 6:00pm – St. James A.M.E.C. Culture Crossing at San Pedro Creek Culture Park
  - Westside Creeks Restoration Oversight Committee – Tuesday, April 16 at 6:00 PM – San Antonio River Authority Boardroom
- V. **Review of Engagement at UTSA Event: Beyond Greenways**, Skye Curd, Committee Co-Chair
- VI. **General Manager Updates**, Derek Boese, River Authority
- VII. **Project Status Update**, Rebecca Krug, River Authority
- VIII. **Citizens to be Heard**
- IX. **Miscellaneous items**
- X. **Adjourn**

***Public Participation:***

*Comments during the public comment portion are limited to three (3) minutes and we ask that time not be transferred to another individual.*

For additional project information visit:  
[www.westsidecreeks.com](http://www.westsidecreeks.com) [www.spcculturepark.com](http://www.spcculturepark.com)



Agenda  
March 19, 2024  
Westside Creeks Restoration  
Oversight Committee  
(WCROC) Meeting  
6:00 p.m.

# Roll Call

Organization Name	Member Name	Alternate Member
Co-Chair	Robert Ramirez	
Co-Chair	Skye Curd	
Alazán Resident Council	Christina Barbosa	
Avenida Guadalupe	Gabriel Velasquez	
Beacon Hill Neighborhood Association	Jerry Lockey	
Bexar Audubon Society	Rita Avery	
Historic Westside Residents Association	Mary Ann Valdez-Hernandez	
Los Bexareños Genealogical Society	Barbara Chavez	
Opportunity Home San Antonio	Michael Lopez	
Our Lady of the Lake University	Brianna Salas	Adam Bynum
Prosper West	Ramiro Gonzales	
Prospect Hill Neighborhood Association	Jeremy Landin	Russell Felan
River Aid San Antonio	Charles Blank	Athena Santos
San Antonio Alternative Housing Corporation	Rick Rodriguez	
San Antonio Conservation Society	Rick Hernandez	
San Antonio Independent School District	Anna Alicia Romero	Brooke Vasquez
San Antonio Wheelman	Abel Ramirez	
St. Mary's University	William "Bill" Buhrman	Evelynn Mitchell
TexasTejano.com	Kamala Platt	
University of Texas at San Antonio	Albert Salgado	
United San Antonio Pow Wow Inc.	Erwin DeLuna	
Woodlawn Lake Neighborhood Association	Charles Oisten	

# Approval of the Minutes

February 20, 2024

# Calendar Items

## **Yoga on the Creek**

- Monday's at 6:00 PM
- St. James A.M.E.C. Culture Crossing at San Pedro Creek

## **Westside Creeks Restoration Oversight Committee**

- Tuesday, April 16<sup>th</sup> at 6:00 PM
- San Antonio River Authority, 100 E Guenther St



# Review of Engagement at UTSA Event: Beyond Greenways

Skye Curd

# General Manager Update

Derek Boese, River Authority



# Fiesta Medals





# Public Comment Referral

- Public Comment: underground spring beneath Cassiano Park
  - Located within City of San Antonio park property
  - Referred to COSA Parks & Recreation

# Federal Legislation and USACE

- Water Resources Development Act (WRDA 2024)
  - Legislative support from House and Senate members
- Change Control Board for USACE projects
  - Process by which USACE Headquarters reviews cost estimates

Questions?

# Project Status Update

Rebecca Krug, River Authority




# WSC ER: Design Activity Update

- Geotech borings complete, under USACE review
- Request for Betterments/Additional Work under review by USACE



# WSC ER: Design Activity Update

- Subsurface Utility Engineering (SUE), Level B field work in progress
- Cultural Resources survey in progress
  - Representatives from USACE will be joining next month's WCROC meeting virtually to provide an overview of the requirements and overall process.



Source:

<https://www.nps.gov/subjects/historicpreservationfund/national-historic-preservation-act.htm>

# WSC ER: Schedule



## Current Project Design Timeline


- 65% Design Review
  - Targeting Summer 2024
- Design all 4 creeks together
  - Spring 2023 → Winter 2025
- Phased Construction
  - San Pedro and Apache: Winter 2025 → Winter 2027
  - Alazán and Martínez: Winter 2027 → Winter 2029

San Pedro Creek

Apache Creek

Alazán Creek

Martínez Creek





# WSC ER: Apache Creek Remediation Update

- Working towards 90% plan submittal
- Construction solicitation est. **November 2024**
- Est. Start of Construction late Spring 2025





Questions?

# Citizens to be Heard

# Miscellaneous Items

# Adjourn

Next Meeting – Tuesday, April 16<sup>th</sup>